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PU-10-164 Montana-Dakota 

Utilities Co.

Electric Transmission; 230kV; 30-mile; McIntosh and 

Dickey Counties interconnect with Wishek-Ellendale

30 miles of 230 kV electric transmission line and a 230 kV 

interconnection substation located in McIntosh and Dickey 

Counties interconnecting 30  miles northwest of Ellendale, 

ND.

20-May-10 2-Jun-10 Awaiting 14,500,000$        

PU-09-724 Oliver Wind III, LLC Electric transmission;230 kV; 11-mile; Morton County 

to Minnkota switching station in Oliver County

230 kV radial transmission line extending 22 miles from 

project substation in Morton County to the Minnkota 

switching station in Oliver County, North Dakota.

16-Nov-09 12-Jan-10 19-Mar-10 12-May-10 3,500,000$          Hearing held 6/24/10 in 

Center, ND.

PU-09-674 Otter Tail Power 

Company

Electric transmission: 230 kV; 83.8-mile; Hankinson-

Ellendale Reroute/Sargent County

Reroute of Hankinson-Ellendale 230 kV electric transmission 

line in Sargent County, ND.  

23-Sep-09 14-Oct-09 2-Jan-10 27-Jan-10 24-Feb-10 24-Feb-10 28 260,000$             Under construction.  

Weekly progress reports 

being received.

PU-09-670 Minnkota Power 

Cooperative

Electric transmission: 345 kV; 260-mile/Center to 

Grand Forks

345 kV, 260-mile long transmission line to transport energy 

from the Milton R. Young Station Unit 2 near Center, ND, to 

the Prairie Substation near Grand Forks, ND; to transport 

electricity to the member-owned distribution cooperatives 

served by Minnkota within North Dakota and Minnesota.  

5-Oct-09 28-Oct-09 310,000,000$      

PU-09-587 Allete, Inc. Electric transmission: 230 kV; 22-mile/Oliver & Morton 

Counties

230 kV transmission line near Center, ND (Oliver and Morton 

Counties) along a corridor apporximately 22 miles long that 

will interconnect the new substation at the Bison 1 Wind 

Project and the Square Butte Substation.  All energy 

generated and delivered by the new transmission facility will 

be transmitted to Minnesota Power's system. 

4-Aug-09 29-Aug-09 6-Oct-09 31-Dec-09 10-Mar-10 10-Mar-10 69 13,000,000$        Under construction.  

Weekly progress reports 

being received.

PU-08-847 Allete, Inc. Electric transmission: 230 kV; 5-mile; Center/Oliver 

County

230 kV transmission line near Center, ND (Oliver County), 

along a corridor approximately 5 miles from a new substation 

at the project to the Square Butte Substation.  

24-Oct-08 5-Nov-08 Awaiting 10,000,000$        

PU-08-107 M-Power, LLC Electric transmission: 230 kV, 13-mile; Barnes & Steele 

Counties

230 kV transmission line - approximately 13 miles long in 

Barnes and Steele Counties.  

4-Mar-08 26-Mar-08 21-May-08 19-Jun-08 30-Oct-08 30-Oct-08 133 4,550,000$          5/20/09 Order Reissuing 

Certificates and Permit

PU-08-73 Ashtabula Wind, LLC Electric transmission; 230 kV; 9.5-mile; Barnes County Ashtabula to Pillsbury 230 kV Electric Transmission Line - 

approximately 9.5 miles long.  

20-Feb-08 27-Feb-08 24-Mar-08 4-Apr-08 30-May-08 30-May-08 56 3,000,000$          Order issued 5/30/08

PU-08-48 Minnkota Power 

Cooperative

Electric transmission; 230 kV; 61.6-miles/Barnes, Cass 

& Steele Counties

Pillsbury to Maple River 230 kV electric transmission line - 

approximately 61.6 miles lon in Barnes, Cass and Steele 

Counties.  Was appealed to District Count.  

5-Feb-08 13-Feb-08 18-Mar-08 21-Apr-08 6-Jun-08 

and 14-Jul-

08

6-Jun-08 46 29,000,000$        7/29/09  Commission 

motion approving 

tree/shrub mitigation 

plan

PU-07-766 Otter Tail Power 

Company

Electric transmission; 230 kV; 83.8-mile; Hankinson-

Ellendale reroute; Richland County

Hankinson-Ellendale 230 kV electric transmission line- 

approximately 83.8 miles in length.  

28-Jan-07 14-Dec-07 14-Dec-07 23-Jan-08 6-Mar-08 6-Mar-08 43 260,000$             Post-construction 

inspections.



PU-07-759 Northern States Power 

Company

Electric transmission; 345 kV; 250-mile; Cass & 

Richland Counties

Fargo-Monticello 345 kV Cap-X Electric Transmission Line - 

approximately 250 miles long in Cass and possibly Richland 

Counties.  ND portion of project investment unknown at this 

point. 

14-Nov-07 14-Dec-07 Awaiting 390,000,000$      

PU-07-671 Basin Electric Power 

Cooperative, Inc.

Electric transmission; 230 kV; 50-mile; Williston to 

Tioga/Williams County

Williston to Tioga 230 kV electric transmission line - 

approximately 50 miles long in Williams County. 

13-Sep-07 19-Sep-07 10-Aug-09 29-Sep-09 10-Feb-10 10-Feb-10 134 25,500,000$        Under construction.  

Weekly progress reports 

being received.

PU-07-169 Basin Electric Power 

Cooperative, Inc.

Electric transmission; 230 kV; 74-mile/Stark, Hettinger, 

Slope, Bowman Counties

Belfield to Rhame 230 kV electric transmission line - 

approximately 74 miles long in Stark, Hettinger, Slope and 

Bowman Counties.  

26-Apr-07 25-Jul-07 18-Apr-08 19-Jun-08 3-Dec-08 3-Dec-08 167 33,000,000$        Under construction.  

Weekly progress reports 

being received.

PU-06-443 Tatanka Wind Power, 

LLC

Electric transmission; 230 kV; 12-mile/Dickey & 

McIntosh Counties

Dickey County, ND and McPherson County, SD 230kV electric 

transmission line-approximately 10 miles in length.

13-Oct-06 25-Oct-06 13-Oct-06 22-Nov-06 21-Mar-07 21-Mar-07 119 7,300,000$          Post-construction 

inspections.

PU-06-312 FPL Energy Oliver 

Wind, LLC

Electric transmission; 230 kV; 542-feet; Oliver County Oliver County, ND 230 kV radial electric transmission line- 

approximately 542 feet.

17-Jul-06 26-Jul-06 25-Jul-06 28-Jul-06 28-Jul-06 23-Aug-06 26 2,000,000$          Should be under tree 

survival oversight.

PU-05-305 PPM Energy, Inc. Electric transmission; 230 kV/ 8-mile; Pierce County Rugby, ND 230 kV transmission line- approximately 8 miles, 

Pierce County. 

28-Jan-05 9-Mar-05 16-Jun-05 29-Jun-05 7-Sep-05 7-Sep-05 70 2,750,000$          90% complete.  Tree 

plantings will begin in 

spring 2010.

PU-05-205 FPL Energy Burleigh 

County Wind, LLC

Electric transmission; 230 kV; 30-mile/Burleigh & Oliver 

Counties

Burleigh & Oliver Counties 230 kV electric transmission line- 

approximately 30 miles.

5-Apr-05 6-Apr-05 21-Apr-05 25-Apr-05 10-Aug-05 10-Aug-05 107 5,000,000$          Tree survival oversight.

TOTAL ESTIMATED INVESTMENT - TRANSMISSION LINES 853,620,000$      


